
MEETING MINUTES 
December 23, 2008, 10:00 AM - 1:00 PM 

Mission Bay Office, Conference Room 1906, 

325 Burma Road, Oakland 

Attendees: TBPOC Members: Steve Heminger, John Barna, and Randy Iwasaki (for Will 
Kempton 
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller 
Participants: Michele DiFrancia, Mike Forner, Beatriz Lacson, Peter Lee, Brian 
Maroney, Dan McElhinney, Bart Ney, Paul Pendergast (Pendergast & 
Associates), Derek Pool, Pete Siegenthaler, Mark Shindler, Ken Terpstra, and 
Jason Weinstein 

Convened: 10:09 AM 

Items Action 
1. CHAIR'S REPORT 

Steve Heminger presided over the meeting 
in the absence of Will Kempton, the Chair, 
and referred to the previous week's BATA 
Commission meeting during which the 
seismic retrofit of the Dum barton and 
Antioch Bridges was discussed. 
Discussion/ comments included: 

• Rick Land did a good job presenting 
the technical issues relating to the 
bridges at the Commission meeting. 

• The inclusion of the two bridges in 
the TBSRP will require a change in 
State law and possibly new 
legislation for additional funding. 

• John Barna cautioned about 
ensuring that TBSRP contingency 
funding is made available for the 
future retrofit of these two bridges, 
as there is a direct correlation 
between the decisions the TBPOC 
makes regarding contingency and 
the ability to continue with these 
projects. 

• Tony Anziano gave a brief update 
and indicated that the team will run 
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(continued) 

Items Action 
the cost estimates again and report 
back to the TBPOC in February. 

• Steve Heminger noted that the • The team to provide periodic 
teamwork on this effort is a good updates to the TBPOC on the 
example of a successful, inter-agency status ofthe Dumbarton/ 
collaboration. Antioch Bridges. 

• Randy Iwasaki, acting for the absent 
Will Kempton, the Chair, added his 
kudos to the team, and extended his 
holiday greetings to all. 

2. CONSENT CALENDAR 
Andy Premier presented the following for • The TBPOC APPROVED the 
TBPOC approval: following items, as presented: 

a. November 6, 2008 TBPOC Meeting 0 November 6, 2008 TBPOC 
Minutes Meeting Minutes; 

0 November 14, 2008 TBPOC 
b. November 14, 2008 TBPOC Conference Call Minutes; 

Conference Call Minutes 0 2009 TBPOC Meeting Calendar 
(as of December 23, 2008). 

c. 2009 TBPOC Meeting Calendar-
(revised to show changes to the 
January and February meetings) 

3· PROGRESS REPORTS 
a. Andy Premier reported that the PMT • The TBPOC confirmed 

approved the November 2008 APPROVAL of the November 
Monthly Progress Report, through 2008 Monthly Progress Report 
delegated TBPOC authority, on through delegated authority to 
December 2, 2008 and requested thePMT. 
confirmation ofthis approval. 

b. Andy Premier presented the draft 
December 2008 Monthly Progress 
Report, for information, and 
indicated that as soon as updated 
expenditure data and the latest 
comments are incorporated, the final 
version will be approved by the PMT 
through delegated TBPOC authority. 

c. Andy Premier presented, for TBPOC • The TBPOC APPROVED the 
approval, the FHWA 2008 Annual FHWA 2008 Annual Update, 
Update to the Financial Plan of the as presented. 
East Span of the San Francisco-
Oakland Bay Bridge Seismic Safety 

·-· - --~ 
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(continued) 

Items Action 
Project. 

• The annual update reflects 
information similar to that in the 
TBSRP 3'·d quarter report, but with a 
more detailed cash flow for program 
expenditures consistent with BAT A's 
current Plan of Finance. 

• Will Kempton, the Chair, has sent a 
written request to the new FHWA 
Administrator and there is a realistic 
chance that the FHWA will accept 
the Program's quarterly reports as 
fulfilling their reporting 
requirements in the future. 

4· PROGRAM ISSUES 
a. TY Lin Insurance Update 
• Tony Anziano reported that TY Lin 

recently purchased a $25M policy for 
$4M. 
o It is assumed that the TBPOC will 

be asked to contribute toward 
this expense. 

o It would be in the Program's best 
interest to participate in the Joint 
Venture's insurance cost, but the 
exact amount is still to be 
determined. 

b. Education Program Partnership 
Update 

• Bart Ney, on behalf of the 
Educational Outreach 
Subcommittee, provided handouts 
and gave a presentation on the 2009 
SFOBB Educational Outreach Pilot 
Program. 
o The Program is part of the 

Department's overall effort to 
encourage student interest and 
participation in engineering 
programs. It includes: 
'r classroom presentations, 
'r a multi-tiered program with 

Lawrence Hall of Science, 

• The PMT to accomplish the 
following and report back to 
the TBPOC in February: 
o obtain in writing from TY 

Lin on how they want to 
partner with the Program 
going forward; 

o look into a possible 
insurance linkage with 
SAS/ABF; and, 

o develop a recommended 
insurance proposal for 
TBPOC consideration. 

'r supporting Ca~t_t:;1I,"1S~S-=u-=m-=I-=n"'e'-r_;_ ______________ __j 
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(continued) 

Items Action 
Engineering Institute, and 

);- working with local service
based non profits. 

o The proposed partnership with 
the Lawrence Hall of Science, 
which accounts for a majority of 
the $260,000 cost, includes 
developing Bay Bridge-specific 
educational material for 
inclusion in classroom 
workshops, online interactive 
activities, internships, and 
others. 

o Identified costs would be drawn 
from FY o8/09 and FY 09/10 
capital outlay support (COS). 

o Bridge design exhibits such as 
those recently installed in the 
Autodesk museum will be 
leveraged as part of the 
educational program. These and 
other materials might eventually 
be exhibited in the planned 
transportation museum. 

o The Subcommittee is also 
evaluating a sister bridge 
relationship with the Sutong 
Bridge in China. 

• It was suggested that young students 
be encouraged to visit Pier 7 and/ or 
the project site, as safety allows, in 
order to further enhance their tactile 
experience. 

• For future consideration, John 
Barna indicated that that he would 
talk to CTC members to ascertain 
synergies amongst educational 
programs, both existing and future. 

• Bart Ney requested TBPOC approval 
to procure funds and proceed with 
the Pilot Program. 
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• The TBPOC APPROVED 
procuring COS funds 
($26o,ooo) for and proceeding 
with the Pilot Program, as 
presented. 

• Bart Ney to provide a 
Communications Partnership 
Team (CPT) quarterly update 
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(continued) 

Items Action 

c. Pier 7 Lease Extension with City of 
Oakland 

• Tony Anziano presented, for TBPOC 
approval, a draft Final First 
Amendment to Pier 7 Settlement 
Agreement. 
o The agreement with the City of 

Oakland allows the Department 
to use the Pier until April17, 
2015 in exchange for a one-time 
payment of $10,835,283 due 
December 2008 (with a provision 
to extend one additional year, if 
necessaty). 

d. Small Business Participation 
Program 

• At Will Kempton, the Chair's 
request, Paul Pendergast of 
Pendergast & Associates provided 
handouts and presented, for 
information, an overview of the 
"Prime Performance Transportation 
Infrastructure Program, P-TIP" a 
reimbursement program to support 
Small Business (SB) and Disabled 
Veterans Business Enterprise 
(DVBE) participation. 

• While acknowledging there are 
always ways of improving SB 
participation, Tony Anziano 
indicated that there would be 
funding hurdles to overcome, and 
expressed reservation about 
providing compensation for using 
small businesses. 

5· SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 

e. Self-Anchored Suspension (SAS) 
Superstructure 
1) TBPOC/ ABF Mitigation and 

Acceleration Update 
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to the TBPOC on how the Pilot 
Program is doing and where it 
is headed. 

• The TBPOC APPROVED the 
Pier 7 Settlement Agreement in 
the amount of $10,835,283, as 
presented. 

• The PMT to further evaluate 
the program and report back to 
the TBPOC with their findings 
and recommendation. 
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(continued) 

Items Action 
• Andy Premier introduced, for 

information and discussion, a 
summary of the project 
mitigation and acceleration 
options and actions discussed at 
the December 11 TBPOC/ ABF 
partnering session and agreed to 
in principle, as follows: 
o The PMT to explore options 

for bringing TY Lin into a 
closer working relationship 
with ABF, similar to a 
design/build type of contract, 
to facilitate and expedite 
resolution of design/shop 
drawing/fabrication issues. 

o The PMT and ABF staff to 
develop a contract change 
order (CCO) for the ZPMC 
mitigation proposal 
negotiated by ABF, based on a 
so/so split of an amount not 
to exceed $26 million for 6 
months of acceleration, and 
incentive/ disincentive plan. 

o The PMT and ABF staff to 
develop a roadmap toward 
resolution of known 
fabrication change impacts by 
January 2009 and an overall 
resolution through ceo by 
February 2009. 

o The PMT and ABF staff (with 
K. Terpstra as lead) to 
restructure the Core Meetings 
between ABF and PMT staff 
to focus on future issues, such 
as development of a joint 
Opportunity Schedule looking 
at further acceleration of the 
project by April 2009. 

'r The enormous impact of 
ABF's participation in the 
development of a joint 
Opportunity Schedule was 
acknowledged. 
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• Staff to determine the 
incentives to make TY Lin's 
participation possible, and the 
cost of achieving the desired 
ABF /TY Lin working 
relationship. 

I tem2a ___ TBPOC_12_23_08._ MtgM in_2o.fano9 



(continued) 

Items Action 
• Peter Lee gave a slide 

presentation of fabrication 
activity observed during a recent 
trip to China. 
o There have been no signs of 

work slowdown due to the 
economic downturn. 

o There has been an impressive 
improvement in the quality of 
tower welds. 

• Tony Anziano also reported that 
the media request for release of 
project communications is being 
handled accordingly- all 
pertinent parties appropriately 
advised and talking points in 
place. 

2) Contract Change Order (CCO) 17, 

S3 
• Tony Anziano presented, for 

TBPOC approval, CCO 17, S3 in 
the amount of $1.02 million for 
the continued licensing and 
maintenance ofthe project's 
document management system 
for the remainder ofthe SAS 
contract. 
o Sufficient contract 

contingency funds have been 
allocated to the contract for 
the change order. 

b. Yerba Buena Island Detour (YBID) 
1) Update 
• Tony Anziano reported that 

progress on the project is going 
in the right direction. 

• CCM is still not committing, until 
it is sure, to a Labor Day closure 
for the East Tie-In (ETI) Roll
Out/Roll-In (RO/RI). 
o It was noted that an ETI 

RO/RI past October 2009 
could create a six-month 
schedule sli a e for the 
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• Staff to provide the TBPOC at 
the January 2009 meeting a 
new Fabrication Chart with 
more detail on shipments 1, 2 

and3. 

• The TBPOC APPROVED CCO 
17, S3 in the amount of $1.02 
million, as presented. 
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(continued) 

Items Action 
RO/RI due to 
seasonal/weather conditions. 

2) Contract Change Orders (CCO's) 
• Tony Anziano presented, for 

TBPOC approval, the following 
ETI-related CCO's, and handed 
out "South-South Detour 
Contract 04-0120R4 Budget 
Analysis, September 30, 2008": 
o CCO n6-S1, in the amount of 

$1,896,750, for design 
modifications and additional 
shipping costs pertaining to 
the fabrication and delivery of 
the skid bent and beam of the 
ETI structure. 

0 ceo 164, in the amount of 
$2,770,000, for the 
construction of a temporary 
crane trestle to facilitate the 
erection ofthe ETI steel 
truss. 

0 ceo 166, in the amount of 
$2,028,950, for the 
furnishing of the lead core 
and pot bearings for the ETI 
structure. 

).- The TBPOC granted an 
Authority to Proceed (ATP) 
during the November 14 
conference call for an amount 
not to exceed $3,ooo,ooo. 

0 ceo 169, in the amount of 
$1,095,020, for the delivery 
and handling of the steel skid 
bent and beam from the 
Contractor's lay down yard 
staging area to the actual 
project site. 

c. Yerba Buena Island Transition 
Structure (YBITS) No. 1 
1) Update 
• Tony Anziano indicated that the 

De artment has been monitorin 
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• The TBPOC APPROVED CCO 
u6-S1 C$1,896,750), ceo 164 
C$2,77o,ooo), ceo 166 
($2,028,950), and ceo 169 
($1,095,020), as presented. 
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Items Action 
the contract specification 
elements, using the matrix 
devised as a tracking tool. 

2) Addendum No. 2 
• Tony Anziano presented, for 

TBPOC approval, Addendum No. 
2 which includes 20 separate, 
mostly technical, items. 
o One element of the 

addendum is an 
indemnification clause added 
for the Joint Venture ofTY 
Lin/Moffat & Nichol 
Engineers and its sub
consultants. 

o Bid opening date is 
scheduled for summer of 
2009. 

o A pro-con memorandum 
with a recommendation for 
the detour demolition and 
corresponding addendum 
will be forthcoming from the 
PMT around April 2009. 

d. Oakland Touchdown No. 1 
1) Update 
• Not discussed. 
2) ceo 75 
• Tony Anziano presented, for 

TBPOC approval, CCO 75, in the 
amount of $3,156,913.76, for a 
169-working day extension to the 
contract completion date to 
resolve Department-caused 
delays through December 5, 
2008, and handed out "Oakland 
Touchdown 1 Contract 04-
012014 Budget Analysis, 
September 30, 2008". 

• When queried, Tony Anziano 
indicated that the contract is 
trending toward coming in under 
budget. 

e. Gatewa Park Area (GPA) 
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• The TBPOC APPROVED 
Addendum No. 2, as presented. 

• The TBPOC APPROVED CCO 
75 in the amount of 
$3,156,913.76, as presented. 
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Items Action 
1) Update 
• Stephen Maller gave an update 

on recent activities covering: 
o geographic scope of the GPA; 
o a sketchbook summarizing 

the material developed 
related to access, park 
development and land use 
relationships to feed into the 
Master Plan scope of work; 

o trade scenarios for Caltrans
owned parcels and Oakland's 
14-acre Baldwin Yard; and, 

o the next steps toward 
finalizing the maintenance 
complex land transaction and 
holding the Visioning 
Conference 2 scheduled for 
February 4, 2009. 

• Dan McElhinney distributed a 
handout on "SFOBB Toll Plaza 
Admin Building and 
Maintenance Complex Project" 
for additional information. 

• The TBPOC supported having 
the Department negotiate a 
trade with the City of Oakland 
of Cal trans' 6.5-acre (area 11 
noted on the map) for the 
City's 9-acre (area 14) plus 
under-the- freeway parking 
rights (5 acres). 

8 OTHER BUSINESS 
a. 2009 Issues 

• John Barna requested this 
agenda item, involving the 
primary issues of schedule, 
partnering and cable, be viewed 
in a strategic and holistic way, 
and presented the following 
questions/concerns: 
o If we are losing time, figure 

out a way where we can 
improve our position. 

o Every meeting should be 
about where we are heading 
in 2009. 

o Look at shipments overall. 
What needs to happen to 
make the first shipment in 
May? 

o Can we get some relief in 

• The PMT to restructure future 
TBPOC meeting agendas to 
focus more on strategic items 
and move ceo approvals to 
the consent calendar. 

• Early next year, the PMT to 
give a presentation to the 
TBPOC on the status ofthe 
cable erection. 

time and moneyfro_m_Y_B_ID~, ___c ________________ __, 
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Items Action 

Adjourned: 1:15 PM 

OTD1, etc.? 
o What is the top metric to 

measure success by? 
o The TBPOC is looking to the 

PMT to resolve issues and 
apprise the TBPOC 
accordingly. 

MEETING MINUTES 
December 23, 2008, 10:00 AM- 1:00PM 

Mission Bay Office, Conference Room 1906, 
325 Burma Road, Oakland 

APPROVED BY: 

WILL KEMPT N, Director 
California Department of Transportation 

\. .• ·••. • /. ( ')· (.\fV'··\ ·,. ) -- ' .. ~. . ''-- ~-

,~·· c·· .. ·· /i ,, 

\JOHN F. BARNA, Jr., Executive Director 
California Transportation Commission 
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